COUNTYWIDE ZONING WORKPLAN OVERVIEW

Phase 1 — Apply baseline zoning regulations countywide to address density, use, setbacks and
heights. Use the subdivision review criteria as part of the basis for data analysis that will be used
to apply zoning to the land because it can allow for a more streamlined subdivision review process.
(See below for more details.)

Phase 2 - Develop more detailed zoning regulations and/or other planning tools, such as a
Transfer of Development Rights (TDR) program, in those areas that are determined to warrant
further protection and/or require more detailed development standards. Some of these
areas/situations have already been identified and projects may continue at the same time as the
Phase 1 effort. Other future projects may arise during Phase 1 community discussions. These can
be added to the work plan after Phase 1 is complete. (See page 6 for more details.)

COUNTYWIDE ZONING PHASE 1 - WORKPLAN

APPLY BASELINE ZONING REGULATIONS COUNTYWIDE TO ADDRESS DENSITY, USE, SETRACKS AND
HEIGHTS (THE LATTER THREE REQUIRED BY STATE LAW)
Note: Highlighted items indicate public involvement component.

Establish Countywide Zoning Work Plan

Date Event/Task Description

Jan. Presentation of Planning Staff presents proposed plan for countywide zoning to the
2007 Proposed Work plan public, Planning Board and BCC as part of an overall work plan
Jan. Adont work plan Planning Board, BCC and staff discusses, amends, and finalizes
2007 P P work plan outline; after considering public comment

Create Public Involvement Plan
Lead Planner — To be determined

Timeline — January 2007-to April 2007

Additional Resources — Limited use of Professional Facilitator to assist with public involvement

plan (staff is researching cost estfmates)

rmation

Date Event/Task Description
Planning Board (committee?), Planning Staff and Community
Leaders (as they are identified} will work together to identify
different ways to disseminate information and obtain feedback on
aspects of the countywide zoning project. Evaluate and consider
Jan. to public involvement tools/forums, which may include, but are not
Feb' Develop initial ideas for | limited to:
2007 public involvement plan

Public forums, surveys, workshops, guest editorials, charettes,
focus groups, website updates, blogs/listservs, newsletters,
newspaper inserts, newspaper advertisements, school and other
community based newsletters, informal networking, use of existing
social, political and fraternal organizations
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Jan. to
May
2007

Identify key Community
Leaders and establish
Planning Committees
for each planning area

For each planning area (school district), have communities identify
key community leaders that will assist in the countywide zoning
project as representatives, resource people and communicators.
Establish Planning Committees for each planning area comprised
of willing Community Leaders who will be responsible for assisting
in facilitating public meetings, communicating countywide zoning
information to people in their area, serve as representatives in
smaller group discussions, etc.

Finalize public

Community Leaders, Planning Committees, Planning Board
(committee?) and Planning Department finalizes the outline of the
public involvement plan that will include information regarding: tools

involvement plan

M?{br 'rr;\\"?sl\éevryoiitpﬁ;anntﬁnd ‘_co be used to disseminate information, key po?nts at which
5007 ' reflect public information nee_dg to be disseminated_, [cey points at which feedback
involvement plan needs to be solicited, methods for soliciting feedback at each key
' milestone and the formal public hearing process, (Use general
public outreach plan for guidance.)
Apr Revise work plan to Once the public involvement plan is reviewed and adopted in public
200‘ reflect public meetings by the BCC, the overall work plan will be revised to reflect

this change

Create Zoning Resolution/Regulations
Develop baseline zoning regulations for density, use, setbacks and heights (the latter three are

required under state law)
Lead Planner — Karen Hughes
Timeline — Fall 2006 to May 2007

Additional Resources — Limited use of Professional Facilitator to assist with public
process/meetings (staff is researching cost estimates)

Date Event/Task Description

Fall to | Develop preliminary

Dec. draft Land Use Subcommittee of Planning Board works on initial review

2006 | resolution/regulations

Jan Finish preliminary P]ann!ng Staff and Land Use Subcommittele fipish revisi_ons and

200'7 revisions to first draft Planning staff presents second draft that highlights sections to
consider amending in a streamlined version

Feb. Review second draft Planning Staff and Land Use Subcommittee streamline the

to zoning regulations to focus on density, use, setbacks and height and

Mar. resolution/regulations review revised regulations in context of the Growth Policy. If

2007 | and the Growth Policy | needed identify potential necessary revisions to the Growth Policy
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For each planning area (school district), have communities identify
key community leaders that will assist in the countywide zoning
Jan. to Identify key Community | project as representatives, resource people and communicators.
Ma ' Leaders and establish | Establish Planning Committees for each planning area comprised
208’7 Planning Committees of willing Community Leaders who will be responsible for assisting
for each planning area | in facilitating public meetings, communicating countywide zoning
information to people in their area, serve as representatives in
smaller group discussions, etc.
Hold a series of public Planning Staff and Land Use Subcommittee hold a series of public
meetings (to be . . .
Feb. coordinated with the meetings throughout the valley to talk in general about zoning, the
to ublic meetinas about interim zoning, the plan for development of permanent zoning and
April {:;n g 9 request feedback specifically about what zoning should and should
2007 . s not do. As the basis for these meetings, utilize the growth policy
capability/suitability . ; .
. and growth policy tools document for a starting point.
analysis)
Create public review
Anril draft zoning :
topMa resolution/regulations Planning Staff and Land Use Subcommittee review and revise the
2007 Y1 and necessary framework document based on public input
revisions to the Growth
Policy
TBD Revise public review Once document is utilized to create the zoning map, additional
draft revisions may be required.

Develop Land Capability and Suitability Analysis
Work with interested agencies and the public to create an analysis using GIS (Geographic
Information Systems) showing the relative suitability of [and for development based on data that

includes information related to the subdivision review criteria such as agriculture, natural

environment, local services and public health and safety, and any other criteria deemed important

by the public.

Lead Planner - Renee Van Hoven
Timeline — February to August 2007

Additional Resources Needed — GIS consultant (Minimum estimated cost - $10,000)

Date Event/Task Description
Start research and Planning Staff and Planning Board committee (?) identify
Feb. to data collection preliminary research needs. Staff collects needed geographic,
A r' process, and develop demographic data and presents information to committee. Work
280' detailed plans for the with agencies to ensure accuracy of data and that it adequately
land capability and represents the natural and physical environment. Planning Staff
suitability analysis (and GIS consultant) finalize plans for the GIS model.
Hold a series of public | Planning Staff and Planning Board commitiee (7?) to present
Mar. to | meetings (to be collected data to the public and request feedback about how to
May coordinated with the assess resources to be preserved and criteria that should he
2007 public meetings about | utilized fo identify areas where different types of development are
zoning) suitable,
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?up;e: S;E:L?”?;a;tn?nd Planning Staff and consultant (7) create a GIS model that analyzes
2007 | suitability analysis relative suitability of land for development.

Juné ' . Planning Staff presernits the analysis and requests feedback from

to I;;Zf&t;iﬂﬁ C:Ezlb ”slltg the planning committees in each community — is the analysis

July, for qualit ¢o¥1trol y generally accurate in identifying areas suitable and not so suitable
2007 quaily for development?

l‘i‘li:y to Meodify land capability | Based on public comment, make modifications to the land capability
2087 and suitability analysis | and suitability analysis

Create the Zoning Map

Apply the zoning regulations to the land capability and suitability analysis —~ designate zoning

districts throughout the County
Lead Planner ~ Karen Hughes

Timeline — June to December 2007
Additional Resources — Professronal Facmtator " (staff is researching cost est:mates)

(Note: Under this scenario : _
zoning map before the jand capab:hty/swtabrﬁty study

work with.)
Date Event/Task Description
June Planning Staff, Planning Board and representatives from Planning
to July Operate trial project(s) | Committees (with assistance of Professional Facilitator?) test
2007 to create zoning map methods for applying regulatory framework to the land and how to
implement countywide
Aug Planning Staff, Planning Board and Planning Committees
to ' Develop Zoning map in {(Professional Facilitator?) fac_:i_litate app[ying the regulatory
Sept one area of the County framework to the fand capability and suitability analysis to create a
2007'* zoning map for one planning area. — Evaluate process and amend
as necessary
Sept Planning Staff, Planning Board and Community Leaders
to * | Develop zoning maps | (Professional Facilitator?) facilitate applying the zoning
Nov in each planning area - | resolution/regulations to the land capability and suitability analysis
200_;,* countywide to create a zoning map for each planning area. (Note revisions to
regulations may also be warranted at this time.)
[?[g:[/ to Reconsider Interim BCC to hold public hearing(s) and consider whether or not to
200_;, Zoning extend the interim zoning by adoption of a resclution
ggtc to Ea:ac\)frir;\?\lectfa}?goﬁwl}lr?gc As zoning maps are prepared by staff, review and revise with the
200%, map public in each planning area.

*Note: This part of the timeline may be adjusted depending on agricultural/forestry werk timelines
and how they affect community involvement from those people involved in agricultural/forestry
work.
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Adopt the Countywide Zoning Resolution/Regulations and Zoning Map
Formal and Legally Mandated Public Review Process
Lead Planners — Renee Van Hoven and Karen Hughes

Timeline — January to June 2008

Additional Resources — Professional Facilitator (staff is researching cost estimates)

Date Event/Task Description
Publish draft zoning
Jan. to | regulations/resolution Planning Staff, Planning Board and Planning Committees to review
Feb. and zoning map and all documents and ensure consistency then publish documents for
2008 any Growth Policy public review
amendments
,E)eg‘ r Convene public Planning Board and BCC to hold legally advertised and mandated
2005 " | hearings public hearings, either separately or jointly.
Ma Planning Staff, Planning Board and Planning Committees to
ZOOYS Complete Revisions consider revisions based on public testimony and direction from the
Planning Board and BCC.
June Convene subsequent
2008 Planning Board public | Planning Board to make a written recommendation to the BCC.
hearing
June Convene subsequent BCC to adopt any necessary amendments to the Growth Policy and
2008 BCC public hearing the countywide zoning resolution/regulations and map.
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COUNTYWIDE ZONING PHASE 2 - WORKPLAN

DEVELOP MORE DETAILED ZONING REGULATIONS IN THOSE AREAS THAT ARE DETERMINED TO WARRANT
FURTHER PROTECTION AND/OR REQUIRE MORE DETAILED DEVELOPMENT STANDARDS

Some of these areas/situations have already been identified and projects may continue at the
same time as the Phase 1 effort, Other future projects may arise during Phase 1 community
discussions. These can be added to the work plan after Phase 1 is complete.

CURRENT EXAMPLES:

1. US HIGHWAY 93 CORRIDCOR ZONING — Track UM Land Use Clinic project, which will continue
concurrently with Phase 1 through the end of spring. Staff recommends the land use and
density work be dealt with through the Phase 1 project.

2. VWATERCOURSE SETBACKS — Several efforts are underway in the county — staff will track and
work with these groups and make recommendations to the Planning Board and
Commissioners as needed. YWe anticipate this work will occur concurrently with Phase 1
this winter and early spring

3. OLD CORVALLIS ROAD AREA 3 PLAN — Funds have been allocated to implement the
Neighborhood Plan. The County is currently evaluating whether to continue with
establishing permanent zoning at this time. Staff recommends the baseline zoning be
addressed as part of the Phase 1 project and any additional standards/regulations are to be
developed as part of a subsequent Phase 2 project. '

4. CORVALLIS NEIGHBORHOOD PLAN AND ZONING — This project will follow the Phase 1 project
and if additional neighborhood planning and/or development regulations are desired, follow-
up work will be completed in Phase 2.
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